Work Log

Date	Task	Time involved	Team member responsible (student initials)	Comments
10/8/23	Early brainstormi ng	1 hour	MI, SJ, EC	Designs made in Figma
10/12/23	Started documenta tion	5 minutes	MI, SJ	
10/13/23	Installed TailwindCS S	15 minutes	MI	Tried multiple methods but ended with NodeJS
10/14/23	Started website	1 hour	MI	Created navbar and added files for each webpage
11/29/23	Worked on making navbar look like original design	2 hours	MI	Added an html file to keep the navbar constant between pages Added a collapsable bar for
11/7/23	Adding	45 minutes	MI	mobile devices
	extra pages	2 11		
	from design			Constant navbar made the process much more efficient

12/12/23	Fixing minor details	30 minutes	MI	Fixed button and text size as well as other quality of life features
12/14/23	Working on designing more pages in Figma	15 minutes	MI	Couldn't get everything done in one sitting
12/28/23	Fixing errors and adding more features	1 hour	MI	Still some minor errors present
1/2/24	Found graphics to put on the pages	30 minutes	EC, SJ	From Pexels
1/9/24	Discussed and created content for the website	30 minutes	MI, SJ, EC	
1/11/24	Filled out calendar with events and classes	30 minutes	SJ	All done on Google Calendar
1/12/24 - 1/13/24	Added documenta tion and implement ed previous / final ideas	1 hour	MI	Majority of bugs fixed and previous plans added

2/25/24	Updates website information + added payment method Found industrial tools to add to website	1 hour	MI EC, SJ	
3/1/24	Found new visuals to use in website	20 mins	EC	
3/4/24	Drafted new designs for "Home" and "Services" pages	40 mins	SJ	
3/10/24	Drafted new design for "About" page	20 mins	SJ	
3/11/24	Finalized new graphic designs	1 hour	SJ, MI, EC	
3/17/24	Implement ed new graphics	30 mins	MI	

3/30/24	Testing, finding glitches	30 mins	SJ, MI, EC	
3/31/24	Debugging	1 hour	MI	Fixed some login issues (not completely), fixed visual bugs.
4/6/24	Testing	10 minutes	SJ	
4/10/24	Debugging	35 minutes	MI	(unsuccessfully) attempted to fix login issues
4/23/24	Added new group member	10 minutes	JT, MI, EC, SJ	Added from other Website Design team in our chapter after states (only 1 team per chapter may participate in nationals)
4/28/24	Testing, Debugging, Brainstormi ng	30 minutes	MI, SJ, JT	
4/30/24	Discussed Interview Roles	30 minutes	JT, MI, SJ, EC	

5/10/24	Edited graphics & visual	40 minutes	JT, MI	
5/17/24	Implement ed new designs into website	15 minutes	MI	
5/21/24	Prepared for early submission s	1 hour	MI, SJ, JT, EC	
5/22/24	Final changes	1 hour	MI, SJ, JT, EC	